
Broad Street Parkway 

Construction Update  

Sept. 10, 2015 

 

Broad Street Parkway North Contract 
 

Overall Status 

 Baldwin Street Bridge is complete. 

 Baldwin Street pavement, curbing, and sidewalk are complete. 

 Work in Broad Street has advanced. 

 New Pan Am rail crossing is complete.   

 
Progress Since Last Update 

 Sidewalk and curb installation is nearing completion. 

 The Pan Am crossing replacement has been completed including grading and base 

pavement to the new rail.  
 

Work Anticipated in the Coming Weeks 

 The new Broad Street signal at the intersection with the Parkway will be completed.  

 Final paving of Broad Street is anticipated for late September. 

 Following final paving, new signs and pavement markings will be installed.   

 Curb, sidewalk, and island construction will be completed. 
 

 
 

Nashua River Bridge & Fairmount Street Bridge Contract 
 

Overall Status 

 The north and south abutments for the River Bridge are complete. 

 Retaining wall is 95% complete. Wall panels are installed to final elevation. 

 Both abutments for the Fairmount Street Bridge have been completed and backfilled. 

 Fairmount Street Bridge steel girders have been set and the deck has been poured. 

 The deck and roadway at Fairmount Street has been base paved. 

  The Fairmount Street Bridge rail has been delivered and installation is 

nearly complete.   

 
Progress Since Last Update 

 Nashua River Bridge steel girders have all been installed.   

 Bridge lights have been installed on the Fairmount Street Bridge.   

 Brick infill at the S/E bridge foundation on the River Bridge has 

commenced.   

Work Anticipated in the Coming Weeks 

 Deck panels and rebar will be installed at the remaining spans at the River Bridge. 

 Work will continue at the retaining wall with the installation of sidewalk on the face of 

the wall. 

 Brick facing installation will continue at the River Bridge. 

 Granite curb will be installed at Fairmount Street 

 Final paving will be placed at Fairmount Street and on the bridge deck. 

 

 

 

 

 



Broad Street Parkway South Contract 
 

Overall Status 

 Steam tunnels have been removed within limits of the project. 

 New drainage outfall at river has been constructed. 

 Installation of 42-inch drain pipe is complete to the canal. 

 Removal of the old canal outfall and penstock is complete. 

 
Progress Since Last Update 

 The new canal outfall and dam structure is complete.  The cofferdam in the canal has been 

removed.   

 Construction of a new retaining wall within the Boiler House foundation is advancing. 

 The fire supply bypass of the existing pump house has been started.   

 
Work Anticipated in the Coming Weeks 
At the Nashua Millyard: 

 The fire supply bypass at the old pump house will be complete. 

 Reconstruction of Spine Road to the river will continue. 

 Continued relocation of privately owned utilities. 

 On-site disposal of asbestos material in the boiler house foundation will continue. 

 Demolition of the pump house will be completed.  

 Installation of new 12-inch sewer main extension will continue. 

 Construction of a new retaining wall within the Boiler House foundation will continue. 

 The parkway road box will be started in the Millyard area.   
 

At Bronstein Apartments: 

 Construction of new parking spaces to gravel grade is complete. These spaces will be 

paved. 

 Fairpoint relocation of a cabinet will continue. 

 

Work on Other Contracts 
 Rehabilitation of the Millyard chimney is proceeding. 

 


